
Broad Street Parkway 

Construction Update  

Sept. 10, 2015 

 

Broad Street Parkway North Contract 
 

Overall Status 

 Baldwin Street Bridge is complete. 

 Baldwin Street pavement, curbing, and sidewalk are complete. 

 Work in Broad Street has advanced. 

 New Pan Am rail crossing is complete.   

 
Progress Since Last Update 

 Sidewalk and curb installation is nearing completion. 

 The Pan Am crossing replacement has been completed including grading and base 

pavement to the new rail.  
 

Work Anticipated in the Coming Weeks 

 The new Broad Street signal at the intersection with the Parkway will be completed.  

 Final paving of Broad Street is anticipated for late September. 

 Following final paving, new signs and pavement markings will be installed.   

 Curb, sidewalk, and island construction will be completed. 
 

 
 

Nashua River Bridge & Fairmount Street Bridge Contract 
 

Overall Status 

 The north and south abutments for the River Bridge are complete. 

 Retaining wall is 95% complete. Wall panels are installed to final elevation. 

 Both abutments for the Fairmount Street Bridge have been completed and backfilled. 

 Fairmount Street Bridge steel girders have been set and the deck has been poured. 

 The deck and roadway at Fairmount Street has been base paved. 

  The Fairmount Street Bridge rail has been delivered and installation is 

nearly complete.   

 
Progress Since Last Update 

 Nashua River Bridge steel girders have all been installed.   

 Bridge lights have been installed on the Fairmount Street Bridge.   

 Brick infill at the S/E bridge foundation on the River Bridge has 

commenced.   

Work Anticipated in the Coming Weeks 

 Deck panels and rebar will be installed at the remaining spans at the River Bridge. 

 Work will continue at the retaining wall with the installation of sidewalk on the face of 

the wall. 

 Brick facing installation will continue at the River Bridge. 

 Granite curb will be installed at Fairmount Street 

 Final paving will be placed at Fairmount Street and on the bridge deck. 

 

 

 

 

 



Broad Street Parkway South Contract 
 

Overall Status 

 Steam tunnels have been removed within limits of the project. 

 New drainage outfall at river has been constructed. 

 Installation of 42-inch drain pipe is complete to the canal. 

 Removal of the old canal outfall and penstock is complete. 

 
Progress Since Last Update 

 The new canal outfall and dam structure is complete.  The cofferdam in the canal has been 

removed.   

 Construction of a new retaining wall within the Boiler House foundation is advancing. 

 The fire supply bypass of the existing pump house has been started.   

 
Work Anticipated in the Coming Weeks 
At the Nashua Millyard: 

 The fire supply bypass at the old pump house will be complete. 

 Reconstruction of Spine Road to the river will continue. 

 Continued relocation of privately owned utilities. 

 On-site disposal of asbestos material in the boiler house foundation will continue. 

 Demolition of the pump house will be completed.  

 Installation of new 12-inch sewer main extension will continue. 

 Construction of a new retaining wall within the Boiler House foundation will continue. 

 The parkway road box will be started in the Millyard area.   
 

At Bronstein Apartments: 

 Construction of new parking spaces to gravel grade is complete. These spaces will be 

paved. 

 Fairpoint relocation of a cabinet will continue. 

 

Work on Other Contracts 
 Rehabilitation of the Millyard chimney is proceeding. 

 


